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General	
  Status	
  

•  All	
  inner	
  and	
  outer	
  8les	
  have	
  been	
  tested	
  with	
  
cosmics	
  	
  

•  150	
  SiPMs	
  have	
  wires	
  aIached	
  ready	
  to	
  go	
  
(Megan	
  needs	
  to	
  give	
  Sal	
  last	
  2	
  groups)	
  
– Will	
  be	
  added	
  aMer	
  installing	
  8les	
  into	
  the	
  plates	
  

•  Mike	
  is	
  inser8ng	
  LEDs	
  into	
  8les	
  	
  
– Steve	
  is	
  working	
  on	
  connectors	
  

•  All	
  holders	
  are	
  ready	
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LED	
  Installa8on	
  
•  Using	
  the	
  hole	
  in	
  

front	
  of	
  8le	
  originally	
  
designed	
  for	
  securing	
  
8les	
  in	
  assembly	
  	
  

•  LED	
  secured	
  with	
  RTV	
  
and	
  “Light	
  Tight”	
  RTV	
  
on	
  back	
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•  It	
  seems	
  to	
  work	
  
•  Andrey	
  found	
  pulse	
  with	
  LED	
  



Inner	
  Assembly	
  Status	
  

•  Inner	
  has	
  outer	
  skin	
  
•  Holes	
  for	
  inner	
  skin	
  done	
  	
  
•  Wedges	
  cut	
  ~done	
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Outer	
  Hcal	
  Assembly	
  Status	
  

•  Steel	
  plates	
  stacked	
  	
  
•  Tight	
  spaces	
  checked	
  with	
  “skinny”	
  8les…okay	
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Cosmics	
  Summary	
  for	
  the	
  Inner	
  	
  

•  Do	
  we	
  need	
  to	
  sort	
  8les	
  based	
  on	
  light?	
  
– Will	
  need	
  to	
  see	
  what	
  fits	
  where…	
  
– Sorted	
  by	
  SiPM	
  

•  ~10%	
  varia8on	
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Tile	
  under	
  pressure	
  

•  Mike	
  applied	
  5	
  Tons	
  of	
  pressure	
  to	
  8le	
  IH-­‐1-­‐38	
  
(too	
  thick	
  to	
  fit	
  into	
  assembly)	
  for	
  3	
  days	
  

•  Compare	
  cosmics	
  from	
  8le	
  in	
  stack	
  before	
  and	
  
aMer	
  Pressure	
  test	
  

Different	
  SiPM	
  
IH-­‐1-­‐37	
  
Crushed	
  Tile	
  
Different	
  9le	
  
IH-­‐1-­‐40	
  

Run	
  1357	
   Run	
  1362	
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Plans	
  

•  Pa8ence	
  with	
  cure	
  8me	
  for	
  RTV	
  
•  Start	
  pubng	
  8les	
  into	
  inner	
  assembly	
  on	
  
Friday	
  
– Star8ng	
  with	
  ver8cal	
  array	
  of	
  IH-­‐2	
  8les	
  

•  Move	
  cosmic/LED	
  test	
  stand	
  to	
  high	
  bay	
  
– Electronics	
  ready	
  to	
  go?	
  

8	
  


